

From - Wed Mar 07 06:10:09 2001  
 Return-Path: <list@aka.mcom.com>  
 Received: from aka.mcom.com ([205.217.237.180]) by  
 dredd.mcom.com (Netscape Messaging Server 4.15) with ESMTP id  
 G9TEFY00.NP8 for <srinivas@dredd>; Tue, 6 Mar 2001 22:38:22 -0800  
 Received: (from list@localhost)  
 by aka.mcom.com (8.10.0/8.10.0) id f276cMA19954  
 for srinivas; Tue, 6 Mar 2001 22:38:22 -0800 (PST)  
 Resent-Date: Tue, 6 Mar 2001 22:38:22 -0800 (PST)  
 Message-ID: <3AA5D780.628482A1@netscape.com>  
 Date: Tue, 06 Mar 2001 22:38:56 -0800  
 From: acharya@netscape.com (Kamal Acharya)  
 X-Mailer: Mozilla 4.7 [en] (Win95; U)  
 X-Accept-Language: en  
 MIME-Version: 1.0  
 To: Mohsin Hussain <mohsin@netscape.com>,  
 shop-anywhere@netscape.com  
 Subject: Shop@Anywhere weekly engineering status report  
 Content-Type: text/html; charset=us-ascii  
 Content-Transfer-Encoding: 7bit  
 Resent-Message-ID: <"\_hpnKC.A.U3E.dddp6"@glacier>  
 Resent-From: shop-anywhere@netscape.com  
 X-Mailing-List: <shop-anywhere@netscape.com>  
 X-Loop: shop-anywhere@netscape.com  
 Precedence: list  
 Resent-Sender: shop-anywhere-request@netscape.com  
 X-Mozilla-Status: 8001  
 X-Mozilla-Status2: 00000000

<!doctype html public "-//w3c//dtd html 4.0 transitional//en">

<html>

Escalations

<ul>

<li>

None.</li>

</ul>

Accomplishments

<ul>

<li>

Product Page Print & Email</li>

</ul>

</li>

Installed Search code on development server.&nbsp; Still some issues with  
 the cache database.&nbsp; Continued setting up the development environment.</

li>

<li>  
Worked on the Mail Handler backend code.</li>

<li>  
Met with QA team to help develop test plan.</li>

<li>  
Engineering and QA participated in the finalized UI review.</li>  
</ul>

<li>  
Local Store</li>

<ul>  
<li>  
Discussed merchant feed handling strategy with Steve and Yogi.  Came up with a workable plan.  Need to write down the plan and do a sanity check with others in the divlet and with DCI.</li>

<li>  
Discussed including Local Store locator on A-Z pages.  The Dulles team doesn't want to spend a lot of effort into this.  They agreed to include a simple store search widget.</li>

<li>  
Got familiar with the Merchant Compare code and started coding the local store UI.</li>

<li>  
Engineering and QA participated in the finalized UI review.</li>  
</ul>

<li>  
Shopping Widget</li>

<ul>  
<li>  
QA wrote first draft of the test plan.</li>

<li>  
Continued working with the P13n folks on the widget implementation details.</li>  
</ul>

<li>  
Reviewed Shop@Anywhere project requirements with Ops.</li>

</ul>

Issues

<ul>

<li>

DCI relationship still requires very close management.&nbsp; No need to escalate yet.</li>

<li>

Ops raised some issues with our plan to scrape the "store specials" from the department pages.&nbsp; David Habib promised to work with us on this issue and on hardware requirement.</li>

</ul>

Next week

<ul>

<li>

Product Page Print & Email</li>

<ul>

<li>

Finish setting up development environment.</li>

<li>

Try to finish Mail Handler back end.</li>

</ul>

<li>

Local Store</li>

<ul>

<li>

Get agreement from everyone involved on the merchant feed handling.&nbsp; Come up with a plan for implementing the necessary changes to the Tools and feed processing.</li>

<li>

Make progress on Local Store UI development.</li>

</ul>

<li>

Widget</li>

<ul>

<li>

Resolve Ops issues.</li>

<li>

Meet with P13n QA folks to determine the Widget QA environment and responsibilities.</li>

<li>

Resolve open issues with the P13n engineering team.</li>

</ul>

</ul>

</html>